

# K3NEM Monthly Meeting

21 February 2023

# Agenda 21 Feb 2023

- Treasurer Report
  - Finance Summary
  - Dues & Membership
- Operating Report
  - School Club Roundup
  - Wednesday HF Net
- QSL Report
- Training Report
- Station Relocation Report
- New Business
  - Museum Volunteer Help Needed
  - Hamfest Table
  - D-Day Special Event
  - Field Day
  - Possible Social Activity

# Museum Relocation Status

- Lease Negotiation for New Museum Site is in Process
- We submitted a proposal to the Museum Board
  - Benefits of Continuing Museum-Club Partnership
  - Station Layout
- Site Survey Activity is Delayed
  - Station Space has not been Identified or Quantified
  - Have not determined what antennas will be permitted nor where will they be installed
- Completion of Installation at the new site is targeted for the end of May 2023, in time for the D-Day Special event

# High Level Tasks

- Existing Station
  - Equipment Inventory
  - Update wiring diagrams
  - Disposition Decisions and Planning
  - Packing and Moving
- New Station ((Interior))
  - Evaluate new space
  - Complete Station Configuration Design
  - Acquire new accessories,cables,furnishings
  - Install (coordinate with building facility management)
- New Station (Antennas)
  - Site Survey
  - Antenna System Design
  - Acquire and install mounting equipment and antennas

# Existing Station Timeline

<b>Task</b>	<b>Start</b>	<b>Plan Finish</b>	<b>Status</b>
Equipment Inventory	11/10/22	11/30/22	Preliminary complete
Update wiring diagrams	11/10/22	1/15/23	Preliminary complete
Disposition Decisions	12/01/22	<del>4/15/23</del>	<b>Henry Amp</b>
Disposition	12/15/22	<del>3/15/23</del>	tbd
Packing	1/16/22	<del>2/15/23</del>	Early March
Moving	2/16/22	<del>3/15/23</del>	Late March